PROJECTS SUBJECT TO APPROVAL

Item 12.2.2

CURRENT PROJECTS SUBJECT TO APPROVAL MILESTONES DETAILS
RETAINER | RETAINER | CONDITION FINAL SCHOOL Dev agreement

PROJECT NAME DESCRIPTION PRESENTED TO BOARD| SIGNED FUNDED STUDY PLAN/IMPACT | BUDGET PLANNING PPLD IA PPLD BOCC SEWCD DISTRICT CITY COUNCIL Signed NOTES
HANCOCK COMMONS Attainable Housing w/Commercial S/E Apr-21 May-21 May-21 Jun-21 21-Aug 22-Oct Dec-22 22-Oct 22-Oct 22-Dec 23-Jan 22-Jun Jan/23 Feb/23 23-Sep Funded
WEIDNER / CITYGATE Market Rate Housing w/Commercial Downtown Apr-21 Jun-21 Jul-21 Sep-21 21-Nov 22-Oct 22-Nov 22-Oct 22-Dec 22-May 23-Jan 22-May 14-Mar 23-Feb Funded
GAZETTE SF Market Rate Housing w/Commercial Downtown Apr-21 No New Updates
Gold Hill Commerical Commereci i i I in GHM Aug-21 21-Dec 21-Dec 22-Feb 22-Apr 22-Nov 23-Feb 22-Oct 22-Nov 23-Feb 23-Jan 22-Dec Oct 23-Dec Funded

Park Union Boundary expansion and new area 21-Dec 21-Feb Jan-21 22-Feb No New updates
Oneil Project project with retail 23-Nov 24-Jan Feb 22-Aug Retainer Funded
Lowell Draper Downtown attainable housing project 22-Jul Feb 24-Jan Retainer Funded






