

PlanCOS Timeline for Completion

Phase 1: Vetting, Awareness, & Creation - (January 31st to August 6th)

1/31 to 6/20 Phase 1.A: Vetting

2/23 to August Steering Committee/Technical Support Team (reviewed Chapters 1, 2, 3, 4, 5, 6, & 7)

- 8/10* SC 17: Presentation of public input received and options for consideration
- 8/17* SC 18: Endorsement of revised PlanCOS for adoption
- 8/31* SC 19: Endorsement of revised PlanCOS for adoption

7/11 to 7/26 PlanCOS Open Houses: 1 in each City Council District

- 7/12 At-Large Councilmembers: Merv Bennett, Bill Murray, and Tom Strand (@City Auditorium)
- 7/11 Council District 1: Councilman Don Knight (@ Cybersecurity Center)
- 7/17 Council District 2: Councilman David Geislinger (@CSPD Falcon Division)
- 7/18 Council District 3: Councilman Richard Skorman (@ Westside Community Center)
- 7/19 Council District 4: Councilwoman Yolanda Avila (@ Deerfield Hills Community Center)
- 7/25 Council District 5: Councilwoman Jill Gaebler (@ Patty Jewett)
- 7/30 Council District 6: Councilman Andy Pico (@ Stetson Hills PD)

6/27 to 7/12 Partner Entity Presentations

- 6/27 **Urban Renewal Authority:** presentation of Draft 1 (11:00 a.m.)
- 7/12 **Citizen Transportation Advisory Board:** presentation of Draft 1 (2:30 p.m.)
- 7/11 **Downtown Review Board:** presentation of Draft 1 (8:30 a.m.)
- 7/12 **Parks and Recreation Advisory Board:** presentation of Draft 1 (7:30 a.m.)
- 7/11 **Commission on Aging:** Presentation of Draft 1 (3:00 p.m.)

6/4 to 6/29 Phase 1.B: Awareness

- 6/4 to 6/29 SpringsTV: production of PSA's for City and Public media

3/5 to 6/25	Phase 1.C: Creation
6/25 to 8/6	Draft 1 Public Unveiling & Review: 42-day period for public comment
6/27	Co-Creator Unveiling: meeting to round-up Co-Creators before Town Hall Meetings
7/9 to 7/27	Co-Creators to assist at Town Halls
3/5 to 6/22	Web-Based Plan Development Draft 1
3/5 to 8/6	Online Public Input Development Tool
3/5 to 12/11	SpringsTV Video Incorporation: SC and Co-Creators to do video introductions
3/5 to 12/11	Photo Competition to build imagery database & outreach
8/6	End of Draft 1 Public Review

Phase 2: Preparation & Adoption - (August 6th to December 11th)

8/6 to 8/22	Phase 2.A: Preparation
8/6 to 8/21	Revision of Draft 1 & Preparation of Draft 2: incorporate Council, Planning Commission, and public comments
8/22	Draft 2 Completion
8/22 to 9/13	Phase 2.B: Partner Entities (Tentative)
9/4	Citizen's Transportation Advisory Board
9/13	Parks and Recreation Board
9/13 to 12/11	Phase 2.C: Adoption
5/7 to 8/31	Ordinance Creation
9/13	Planning Commission - First presentation to Informal CPC (Staff Report due 9/4)
9/20	Planning Commission - First presentation to Formal CPC
10/18	Planning Commission - Second presentation to Formal CPC; solicit a recommendation
10/22	Council Work Session - First presentation
11/12	Council Work Session - Second presentation
11/27	City Council - First Reading
12/11	City Council - Second Reading
12/11	PlanCOS Adopted

2018 JULY

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4	5	6	7
8	9	10	11 District 1 National Cyber Security Center <i>Don Knight</i>	12 At-Large City Auditorium <i>Merv Bennett Bill Murray Tom Strand</i>	13	14
15	16	17 District 2 Falcon Division PD <i>David Geislinger</i>	18 District 3 Westside Community Center <i>Richard Skorman</i>	19 District 4 Deerfield Hills Community Center <i>Yolanda Avila</i>	20	21
22	23	24	25 District 5 <i>Patty Jewett Jill Gaebler</i>	26	27	28
29	30 District 6 Stetson Hills PD <i>Andy Pico</i>	31				