

**COLORADO SPRINGS URBAN RENEWAL AUTHORITY – NORTH NEVADA  
SCHEDULE OF EVENTS  
(AS OF MARCH 17, 2016)**

April 2016						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May 2016						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

June 2016						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

ACTIVITY	DATE/TIME
URA Board approves Term Sheet	March 23, 2016
Disclosure questionnaire distributed	March 30, 2016
Disclosure questionnaire complete	April 8, 2016
Draft Loan and Bond documents distributed	April 13, 2016
Bank Commitment received	April 14, 2016
Draft PLOM distributed	April 22, 2016
Draft Cash Flow Analysis Distributed	April 25, 2016
Working Group comments due on PLOM	April 29, 2016
Second draft bond and loan documents	May 2, 2016
Second draft PLOM distributed	May 6, 2016
Corrective Legislation for HB 1348 Effective (*TBD)	May 11, 2016
Post PLOM	May 12, 2016
URA Board meets to approve the parameters Bond/Loan Resolution	May TBD, 2016
Price Bonds/ Purchase SLGS or Treasuries / Lock bank rate	May 26, 2016
Post Final LOM	June 6, 2016
Distribute closing documents	June 7, 2016
Pre-Closing	June 8, 2016
Closing	June 9, 2015