
Progress through February 19, 2025 - trm 
Voyager Bridge 

The past month has been challenging with the snow and below freezing temperatures. 

As soon as the weather was cooperative, the concrete electric vaults near Loaf N Jug were lowered by Concrete Experts, 
from Colorado Springs. 

Once the vaults were lowered, K&S Enterprises, finished installing the concrete sidewalk and retaining wall. 
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K&S finished installing the missing curb, gutter & sidewalk 

     
 
K&S placed the colored concrete associated with the medians and pedestrian buffer strip.   
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The color is integrated into the 
concrete at the batch plant.  The 
concrete is poured and screeded 
(leveled).  While the concrete is wet, 
K&S applies the concrete stamps 
(blue, yellow and red) to pattern the 
concrete.   
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Once the weather cooperated, Lobato Construction poured the concrete pileasters.   
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Once the pileasters cured, the bridge raling was installed. 
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Subsequently., Lobato installs the pedestrian railing. 

 
 

 
 
 
.  
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C&D electric has completed the installation of the signals and pedestrian signals.  

 
 
With warmer temperatures, Coating Specialist will paint the bridge, consistent with the colors used on the Powers & I-25 
Interchage. 
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 Polaris Pointe 
 
Roth’s Seafood and Chophouse is taking shape, opening this Fall

 
 
Texas de Brazil, Starbucks and Valvoline Instant Oil Change will soon start construction, joining the Polaris Pointe 
shopping experience.   

 
An exciting enhancement west of Polaris Pointe on the USAFA is the new Hotel Polaris 
and the Hosmer Visitor Center.    
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https://www.fordamphitheater.live/roths-seafood-chophouse/
https://texasdebrazil.com/
https://whatnowdenver.com/colorado-springs-sees-starbucks-footprint-grow/
https://www.thehotelpolaris.com/
https://www.afacademyfoundation.org/s/1885/21/interior.aspx?sid=1885&gid=2&pgid=793



