

## **Southwest Downtown Urban Renewal Plan Approval Timeline**

1/27/16: Conditions Study and Urban Renewal Plan initiated **Complete**

2/8/16: City Council Work Session: Briefing on Plan Areas & Schedule **Complete**

2/11/16: Public Open House: **Complete**

3/23/16: CSURA Board adoption of Conditions Study **Complete**

4/27/16: CSURA Board Review and Adoption of Amended SW Downtown Urban Renewal Plan and Area 1 Urban Renewal Plan

5/19/16: City Planning Commission: Conformance with the Comprehensive Plan

5/27/16: Complete IGA(s) with Taxing Entities on Increment % for all Areas.

6/13/16: City Council Work Session presentation of Conditions Study and Urban Renewal Plans

6/28/16: City Council Public Hearing & Consideration of the Urban Renewal Plan (Conditions Study and Urban Renewal Plan)

6/28/16: City Council approval of IGA(s) w/Taxing Entities on tax increment %