
PROJECT ENTITY STATUS        6-10-15 

US Olympic Museum and Hall of Fame 

The US Olympic Museum Board has raised approximately $42 million of the $80 million for the 

design and construction of the museum.  A national fund raising campaign is to start this 

summer.  Several Olympic sponsors are planning contributions including:  Panasonic and DOW.  

The 1.7 acre property on which the project will be built has been donated by Nor’wood 

Development Group as well.   

The Architectural firm of Diller Scorfidio + Renfro has completed concept design work for the 

60,000 SF spiral shaped building (95%).  Gallagher and Associates has been selected as the 

exhibit designer to design the 20,000 SF exhibit space and AMD has been selected as the 

architect of record.  The exhibit concept design is at 50%.  A design review meeting with OEDIT 

staff is scheduled for July 1, 2015.  Demolition will begin in the fall of 2015 

The cooperation agreement prepared by CSURA is currently in draft form and under review by 

the Museum Board.  It is anticipated that the agreement will be in final form within the next 

few weeks and be submitted to OEDIT for approval 

Estimated Timeline 

       Phase     Estimated Completion Date 

Program Concept Design:     Architecture: March 2015 

      Exhibits:  March 2015 

Schematic Design:    Architecture:  July 2015 

      Exhibits:  October 2015 

Design development:    Architecture:  December 2015 

      Exhibits:  June 2016 

Construction Documents:      Architecture: June 2016 

      Exhibits:  January 2017 

Construction:     December 2017 

Exhibit Fabrication/Install:   November 2017 

Opening:     February 2018   



The Colorado Sports and Event Center 

A citizen led advocacy group is working with stakeholders to more fully develop the business 

and development plans for this venue. Working with sports organizations that will potentially 

utilize the facility, the group is building on the preliminary project plan included in the 

application and is working to identify professional consultants which will be formally engaged 

to assist in the formation of the most appropriate entity to own and operate the venue and to 

prepare the final project, business and development plans. It is anticipated this planning phase 

will continue through 2015 and into 2016.  

In accordance with the Resolution, an agreement between the City, on behalf of the Colorado 

Sports and Event Center, and the CSURA is being negotiated. The agreement will be assignable 

to the future entity formed to own and operate the Sports and Event Center.  The agreement 

will be similar in content to the UCCS and the Museum agreements. 

US Air Force Academy Gateway Visitor Center 

CSURA has initiated the draft of the Cooperation Agreement with the USAFA for the Visitor’s 

Center.  The Air Force is evaluating alternative development strategies for public/private 

partnerships for the project.  A draft RFQ for an Enhanced Use Lease (EUL) with the USAFA 

Gateway Visitor Center to be received as in-kind consideration is underway.  The RFQ will be 

posted in August 2015.  The EUL concept proposes that the USAFA receive cash or in-kind 

consideration for income on leased property that can be used for: 

construction/acquisition/improvements/utilities for a new visitor center. 

Estimated Timeline 

       Phase     Estimated Completion Date 

RFQ Draft/Industry Day:      July 2015 

RFQ Distributed:     August 2015    

Proposal Development/Submittal:   October 2015     

Proposal Review:        October 2015 - October 2016 

Project Award/Contract:    December 2016 

Construction Start:     Spring 2017 

Opening:      Summer 2018   

 



UCCS Sports Medicine and Performance Center 

A draft Cooperation Agreement between CSURA and UCCS has been prepared by CSURA and 

initially reviewed by UCCS.  Revisions are being completed. UCCS is making progress in developing 

the building program and project budget for the Center.  Campus leadership continues to work on 

building programming and infrastructure planning. 

 

Estimated Timeline 

 

       Phase      Estimated Completion Date 

Agreement with the Financing Entity completed  September 2015 

Program Plan completed    March 2017 

Facility Design completed    June 2018 

Commencement of Substantial Work   July 2018 

Final Completion     December 2019 

State Funding Schedule 

The Department of Revenue is completing the base calculation for the sales tax.  It should be finalized by 

June 8, 2015.  The DOR anticipates that the first payment to CSURA will be made by June 15, 2015.  

 

 

 


