CSURA Board Meeting - USOM Updates

Quick Facts - USOM is on budget and operating within timelines.
a. Building Progress — 100% Design Development

b. Exhibit Progress — 100% Schematic Design.

Fundraising Status —
a. Founders’ Circle — commitments of $100k, payable over 1-4 years, VIP status at opening events
and recognition as Museum Founders; 15 members
b. New Grants — Daniel’s Fund $500,000
% Raised to date — private donations of nearly $29,135,471 million received to date, coupled
with conservative estimate of $20 million in bond proceeds equals 67% of funding raised
towards capital campaign goal of $73 million.

RFPs outstanding — Food Service and Retail Interview last week.
a) Interviews conducted by the RPP committee last week. Contract will be awarded in the next 30
days.

Contracts Awarded — No new contracts awarded since last CSURA update. All RFPs/RFQs have been
posted on our website and four legal notices have been posted in the Gazette directing interested
parties to our website for RFP postings.

Other Business — N/A.




