
CSURA Board Meeting - USOM Updates 

 

 Quick Facts - USOM is on budget and operating within timelines.   
a. Building Progress – 100% Design Development 

  
b. Exhibit Progress – 100% Schematic Design. 

 

 Fundraising Status –  
a. Founders’ Circle – commitments of $100k, payable over 1-4 years, VIP status at opening events 

and recognition as Museum Founders; 15 members  
b. New Grants – Daniel’s Fund $500,000 
c. % Raised to date – private donations of nearly $29,135,471 million received to date, coupled 

with conservative estimate of $20 million in bond proceeds equals 67% of funding raised 
towards capital campaign goal of $73 million. 
 

 RFPs outstanding – Food Service and Retail Interview last week.   
a) Interviews conducted by the RPP committee last week.  Contract will be awarded in the next 30 

days. 
 

 Contracts Awarded – No new contracts awarded since last CSURA update.  All RFPs/RFQs have been 

posted on our website and four legal notices have been posted in the Gazette directing interested 

parties to our website for RFP postings.   

 
 

 Other Business – N/A. 


