PROJECT ENTITY STATUS 6-10-15

US Olympic Museum and Hall of Fame

The US Olympic Museum Board has raised approximately $42 million of the $S80 million for the
design and construction of the museum. A national fund raising campaign is to start this
summer. Several Olympic sponsors are planning contributions including: Panasonic and DOW.
The 1.7 acre property on which the project will be built has been donated by Nor’'wood
Development Group as well.

The Architectural firm of Diller Scorfidio + Renfro has completed concept design work for the
60,000 SF spiral shaped building (95%). Gallagher and Associates has been selected as the
exhibit designer to design the 20,000 SF exhibit space and AMD has been selected as the
architect of record. The exhibit concept design is at 50%. A design review meeting with OEDIT
staff is scheduled for July 1, 2015. Demolition will begin in the fall of 2015

The cooperation agreement prepared by CSURA is currently in draft form and under review by
the Museum Board. It is anticipated that the agreement will be in final form within the next
few weeks and be submitted to OEDIT for approval

Estimated Timeline

Phase Estimated Completion Date

Program Concept Design: Architecture: March 2015
Exhibits: March 2015

Schematic Design: Architecture: July 2015
Exhibits: October 2015

Design development: Architecture: December 2015
Exhibits: June 2016

Construction Documents: Architecture: June 2016
Exhibits: January 2017

Construction: December 2017

Exhibit Fabrication/Install: November 2017

Opening: February 2018



The Colorado Sports and Event Center

A citizen led advocacy group is working with stakeholders to more fully develop the business
and development plans for this venue. Working with sports organizations that will potentially
utilize the facility, the group is building on the preliminary project plan included in the
application and is working to identify professional consultants which will be formally engaged
to assist in the formation of the most appropriate entity to own and operate the venue and to
prepare the final project, business and development plans. It is anticipated this planning phase
will continue through 2015 and into 2016.

In accordance with the Resolution, an agreement between the City, on behalf of the Colorado
Sports and Event Center, and the CSURA is being negotiated. The agreement will be assignable
to the future entity formed to own and operate the Sports and Event Center. The agreement

will be similar in content to the UCCS and the Museum agreements.

US Air Force Academy Gateway Visitor Center

CSURA has initiated the draft of the Cooperation Agreement with the USAFA for the Visitor’s
Center. The Air Force is evaluating alternative development strategies for public/private
partnerships for the project. A draft RFQ for an Enhanced Use Lease (EUL) with the USAFA
Gateway Visitor Center to be received as in-kind consideration is underway. The RFQ will be
posted in August 2015. The EUL concept proposes that the USAFA receive cash or in-kind
consideration for income on leased property that can be used for:
construction/acquisition/improvements/utilities for a new visitor center.

Estimated Timeline

Phase Estimated Completion Date
RFQ Draft/Industry Day: July 2015
RFQ Distributed: August 2015
Proposal Development/Submittal: October 2015
Proposal Review: October 2015 - October 2016
Project Award/Contract: December 2016
Construction Start: Spring 2017

Opening: Summer 2018



UCCS Sports Medicine and Performance Center

A draft Cooperation Agreement between CSURA and UCCS has been prepared by CSURA and
initially reviewed by UCCS. Revisions are being completed. UCCS is making progress in developing
the building program and project budget for the Center. Campus leadership continues to work on
building programming and infrastructure planning.

Estimated Timeline

Phase Estimated Completion Date
Agreement with the Financing Entity completed September 2015
Program Plan completed March 2017
Facility Design completed June 2018
Commencement of Substantial Work July 2018
Final Completion December 2019

State Funding Schedule

The Department of Revenue is completing the base calculation for the sales tax. It should be finalized by
June 8, 2015. The DOR anticipates that the first payment to CSURA will be made by June 15, 2015.



